ORI . CHANGE ORDER (CO) CO No.: 00040

TITLE: CP 1C Parcel Mgmt, & Site Security DATE: 08/20/2015
PROJECY: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 83721

DESCRIFTION OF CHANGE;

Compensate the Contractar for providing parce]l management and site security, priog to authorization to commenoe construction activities,
fwthepmpatylocaﬁmsﬁstedonthemd:edsheetofﬁmchangem “1C Parcel Management & Security Weekly Cost.™

Forﬂﬁs wurk.theConhaMwmbepddﬂmawdhmp sum of $56,601.00. This sum constitutes full and complete compensation
for providing all Isbor, material, aquipment, tools and incidentals, incInding all markups by reason of this changs.

TME ADJUSTMENT:
There will be no time adfustment by reason of this change order since the work involved does aot affect the conirolling operation(s).

= T wars
0178Rt 00001 C€P IC Parcel Propacty Management & Site Security 10 1S $56001.00 $56,001.00 0
Total; $56,001.00 i}

Contractor B Callforia High Speed Rall Authority

Acceplance by Recorpmended by proved by
N5 (w—*‘#ﬂ ) =
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(=3 CALIFORNIA CHANGE ORDER (CO)

/7 High-Speed Roil Authority CO Ne.: 00040
TITLE:  CP ICParcel Mgmt, & Site Security ~ DATE: 08/20/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full foroe and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatover nature caused by or arising out of
additional time for performance; and the impact of the modifications specified in this Change Order, alons or taken with other
changes, on the ymchanged Wark.

Coatracter's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies a5 true, under penalty of perjury
(under the laws of California, executed in Fresno, Californin), as follows:

This Change Order is made in good faith and in accordance with the terms of the Comract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factnal basis for this Change Oxder is falsely represenied.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as o
entiflement and amount of money and/or time requested and has 20 reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Snbcontractor's Swora Certification(s):

Aunached as [indicatz "none” if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event comtemplated by this
Change Order in the form above.

Tutor Perinl/Zachry/Parsons, a Joint Venture
ACCE DENCE DY

Date .
Vi Laing - rojeachfaoageriDirerios 3-18-\8

Submitted by

John C. Lee - D-B Dversight Manager DE'ZS:K

Date,
Hugo Mejia - Design & Constraction Manages Ws

Date
Mmumm-mmmofm& ,/%,_

Contracior Califomia_liigh Speed Rall Authority .
nce by Submitted by Recommsnded by Approved by
oY )

Initiale Acknowledging Page 2 of 2




